

Alex Spence — Action Items

NTM Site Web Images Review · 2026-06-09 · Attendees: Joel Rodriguez, Alex Spence

Hard deadline: Wednesday stakeholder demo. Q3 images are the critical asset gap — Alex to prioritize Monday delivery.

Summary

Joel screenshared the staging site page by page; Alex called keep/swap decisions on every image. The main theme: get Q3 images ready before the Wednesday demo. Most of Alex's items are either shooting new assets or pulling stills from existing footage.

Alex's Action Items

Deadline	Asset to Deliver	Used On
Friday	Q3 still — machine on trailer, indoors	Homepage hero fallback (if no video available)
Monday — HIGH	Q3 on trailer, Unique screen visible	Homepage flagship call-out · Roof & Wall flagship · SSQ3 hero · SSQ3 forming section · SSQ3 tech spec section
Monday — HIGH	Machine-on-a-trailer image for "Which machine?" quiz CTA	Homepage quiz CTA section
Monday — HIGH	"Who is NTM?" video thumbnail	All Machines landing page — hero (Wistia embed goes blank without it)
Monday — HIGH	"Top 5 Questions" video thumbnail	Service Hub hero (same blank-on-load issue)
Before demo	Q3 customer quote — pull from Laramie, WY trip transcript or video shorts	SSQ3 custom page — customer story section
As available	Unique Controller section image — must be 16x19 ratio	Roof & Wall Panel Machines page (not a wave machine)
As available	Mach 2 drive roller close-ups (shoot or pull from existing footage)	Mach 2/5/6 Combo page — Forming System section
As available	Mach 2 controller panel — Run/Jog buttons (shoot or pull still)	Mach 2/5/6 Combo page — Power section
As available	Customer service rep — human face (rep at front desk)	About page — customer service section
As available	Hermosillo location still — pull from existing trip footage	About page — after-the-sale / locations section
Already in folder	Drone exterior / people photo — confirm shared folder path with Joel	Careers page hero

Notes

- The Q3 on-trailer batch (with Unique screen) unblocks the most swaps — one shoot covers five sections.
 - Profile image color-version update is **intentionally deferred post-launch** (Evita has them; timing conflicts with the fresh prod DB pull).
 - Wednesday demo goal: stakeholder feedback on big-picture direction, not pixel-level design.
-

Generated from meeting notes: docs/feedback/2026-06-09-web-images-review.md